E3AN
Team Meeting 2: 7/72000 Actions


Action Minutes from e3an project team meeting 3 7th July 2000.

Location: University of Portsmouth

Present: David Long, Djameel Azzi, Hugh Davis, Peter Ashburn, Richard Crowder, Sean Wellington, Su White, Tim Morgan

David Arrell attended at lunchtime

Apologies: Jim Roach

Item
Action
Responsibility

1
Meetings


1.1
Site meetings: Each partner to arrange meeting with steering group representative and any other relevant people at their institution.  
Meetings to be scheduled for August/September
All

1.2
Next project meeting (ptm3) : 8th September 2000
Southampton Institute 10.00 -14.00
All

1.3
Ptm3 domestic arrangements to be organised by Sean Wellington, 
Su White to draw up agenda/timetable in collaboration with Sean
Sean/ Su

1.4
Project steering group meeting to be scheduled for September, after project meeting  
Su

2
Project Admin


2.1
Project name: Agreed to go ahead with the project name as e3an. 
Paperwork to reflect this change
Su

2.2
Hugh and Su to get range of possible logo's for consideration at next meeting
Su/ Hugh

2.3
Su to meet with tim chown to fill in UKERNA forms for e3an.ac.uk
Su

2.4
Hugh to ensure that e3an or E3AN will work on ecs.soton.ac.uk address
Hugh

2.5
Staffing: Agreed to delay advertising for RA, although project team members to seek out possible suitable applicants.  Meanwhile cash for technical and administrative jobs to be used on ad hoc basis, with project group agreement.  
All

2.6
Su to brief Sandie on baseline audit etc, and to get quote on price for job
Su

2.7
Contacts: Each academic team member to provide contact list of known hod's and personal contacts with details of specialisms. This information is needed by Sandie
All 

2.8
The purpose of this action to help populate database with high quality data.
Action ASAP

2.9
Draft Collaborative agreement to be drawn up for (Su August) circulation and discussion at next project meeting (All September)
Su/ All

2.10
Institutional partners to claim cash by quarterly invoice
Institutional partners

2.11
Project plan to be drawn up in greater detail for next project meeting (September) 
Su/Hugh

2.12
Finances to be revisited with view to identifying larger amount of money for consultants' budget.  Proposals to be brought to next project group meeting (September)
Su/ Hugh


Themes


3.1
Theme leaders to draft proposals for running their themes to be brought to next project group meeting.  Theme allocation as follows:
David/ Tim/ Peter/ Sean/ Richard


David Long - Bournemouth - Analogue electronics



Tim Morgan/Djameel Azzi - Portsmouth - Digital and micro processors



Peter Ashburn - Southampton  - Circuit Theory



Sean Wellington - Southampton Institute - Signal Processing



Richard to provide electrical input to each theme ;-)


3.2
Each academic team member to get copies of syllabus for theme leader, plus exam papers by the beginning of August.  This information to be sent to Su who will circulate it on to each theme leader
All

3.3
Hugh to work through attributes for presentation at next project group meeting
Hugh

3.4
Hugh to get Jodi to work through some of the interoperability issues associated with different data types needed for question content
Hugh/Jodi

3.5
Su to work through notes from discussion on approach - to bring to next project group meeting
Su


Training & Development


4.1
Academic team members to consider applying for project management and working with your LTSN development days run by National Co-ordination team.  Booking details are online.  http://www.ncteam.ac.uk/events/
All

4.2
Su and Hugh to see if it is possible to combine project group meeting with objective test development.  Otherwise schedule ASAP.  
Su/ Hugh

4.3
Su/Jodi to talk with Neil Sclater from the Scottish Computer Assisted Assessment Network people re collaborations on interoperability
Su


Information


5.1
Su to circulate latest benchmarking standards from QAA
Su

For Information: Theme Overview

Theme
Theme Leader
Expertise

Analogue electronics
David 
Djameel, Sean,

Digital and micro processors
Tim and Djameel 
David, Sean

Circuit Theory
Peter Ashburn
David, Djameel, Sean 

Signal Processing
Sean


Power Electronics
Phase 2 - to be agreed
Richard

Electromagnetism
Phase 2 - to be agreed
Richard

Computer Programming
Phase 2 - to be agreed
Hugh Sean, Tim

Control Engineering
Phase 2 - to be agreed
Djameel

Maths
Phase 2 - to be agreed


Telecomms
Phase 2 - to be agreed


Datacomms
Phase 2 - to be agreed


Physics/Semi conductors
Phase 2 - to be agreed
Peter

Guidelines

To arrive at something consistent and useable for the future

What am I actually trying to collect?

Exam questions because its largely examined

Do we want tutorial questions?

Laboratory experiments - will they be specific?

3000 q for major theme is only 300 for topic is only 100 per year

then 50 per sememster

careful not to spread our wings too widely

talked lot about qm, mcq what balance are we looking for?

MCQ yes but really for intro material 

What do we mean by the level

First year unit, second

Or introductory/advanced

Exam questions - how long is a question, how long is a question? Need some sort of commonality, but people can scale it

Need to capture amount of time we expect

Question attributes need to be defined

Metadata

What level is the question?

How long will it take?

Questions 

Difficult to do labs - so we should drop this

But can be fudged by courseworks

Level 1 and Level 2 probably a lot easier

IEE and output standards

How do you 

Big Issues

Types of questions

Theme leaders to select appropriate subset from whole list

Paper based standard exam p's - unseen examination

Mcq

Short answer

Assignment

Case studies - marking scheme/assessment criteria

Attributes

Time integer minutes

Note: e.g. 

Types of questions
Attributes for each question or part question
Range - level
Answers

Standard paper based




Mcq




Short answer




Assignments




Attitbutes

Time integer mins may have note e.g. exam 30-40

Marks % basis

Cognitive level - following benchmark

Attributes for q or part of q

Style: Summative, formative, 

Cognitive level (Range in terms of level) threshold, good excellent

Progression Level introductory, mid-range advanced

Summative Formative, DiagnosticType

Theme and sub theme

Description

Keywords

Issues of data - submit in any appropriate form

Word equation editor

Powerpoint drawing

Visio

Template for question

Secretarial to type in 

Line by line derivation - paper archive

Model answer

Answer with some quick notes on main stages of derivation

Exam questions components question, perfect solution, plus indicative answer

Ra to maintain database and turn questions in xml

Theme
Theme Leader
Expertise

Analogue electronics
David 
Djameel, Sean,

Digital and micro processors
Tim and Djameel 
David, Sean

Circuit Theory
Peter Ashburn
David, Djameel, Sean 

Signal Processing
Sean


Power Electronics
Phase 2 - to be agreed
Richard

Electromagnetism
Phase 2 - to be agreed
Richard

Computer Programming
Phase 2 - to be agreed
Hugh Sean, Tim

Control Engineering
Phase 2 - to be agreed
Djameel

Maths
Phase 2 - to be agreed


Telecomms
Phase 2 - to be agreed


Datacomms
Phase 2 - to be agreed


Physics/Semi conductors
Phase 2 - to be agreed
Peter

Analogue electronics
DL, DA, SW, David Long

Digital and micro processors
Tm, sw dl Tim and Djameel 

Circuit Theory
Da,pa,sw,dl Peter Ashburn

Power Electronics
Rc

Signal Processing
Sw  Sean

Electromagnetism
Rc

Computer Programming
Tm,hd, sw

Control Engineering
Da

Maths


Telecomms


Datacomms


Physics/Semi conductors
Pa

Timescale - each partner to get copies of sylabus for theme leader, plus exam papers.  

All levels

Come on 8th september

Come with a target for your theme

 to come back to the next meeting with a range of sylabbuses

Hugh to bring back a definitive version of the attributes

Workshop on good practice in writing tests.  Whole day for workshop.  

Action su to 

6 consultants per group

action su to bring reworked finances

draft contract for discussion

objectives of meeting to train win what we want them to do

meetings at end of october

Tools

Matlab

Pspice

VHDL

Themes

Analog

Four for first session - theme leaders

Working through questions

Notes and ideas for support packs/web pages

Consultants need to be people from coal face

Using wizards can be problematic

Products

Need an evaluation format - use an existing schema

Teknical from Feedback

 - horendously expensive, done a lot of work with mat lab.  IMS compliant.

Courseware from dream weaver

includes mcq academic licence £25

Web CT

Blackboard

QuestionMark

Baseline Audit

Get data from CAA Centre on use

IMS standards - Question Test and Interoperability

Hugh and I attended a two day workshop on IMS standards for Question and Test Interoperability, and Content Packaging (17-18 June 2000).  The workshops were organised by The Centre for Educational Technology Interoperability Standards (CETIS) http://cetis.bangor.ac.uk/cetis/index.html a JISC funded project run jointly by Bangor and the Open University.  These were technical workshops designed to brief participants on current progress on these standards.  One objective was to help build the IMS community in UK higher education to enable a greater level of participation in the standards issues.  You will find background information on the workshop at http://cetis.bangor.ac.uk/cetis/shuworkshop.html. We picked up a lot of documentation for this event - you can get a copy from http://www.imsproject.org/
CETIS have set up a mailbase group for discussion ims@mailbase.ac.uk.  You can find details including joining instructions at http://www.mailbase.ac.uk/lists/ims/
Nuffield Funded work on question interoperability

Our summer research student Jodi Crisp started work in the lab here at Southampton on July 4 2000.  She has worked through notes from the interoperability workshop, has been using the QTI tool from Question Mark and she has been working on setting up Question Mark on a machine in the lab.  

CAA Conference

Hugh and I attended the CAA conference at Loughborough 21-22 June 2000.  We were running a focus group session on the first day looking at strategies for building test banks and issues of test and question interoperability.  A summary of our original proposal can be found on our web site (http://www.ecs.soton.ac.uk/E3AN/proposal.html) and also at the CAA conference web site (http://www.lboro.ac.uk/service/fli/flicaa/conf2000/abstracts/white.html).  

The session was very well attended and we had excellent feedback.  We made some good contacts and as a result we have a list of attendees, plus a note of issues raised in the session, which will be turned into a document in the very near future.  

Also at the conference we were able to make good contacts with members of the Scottish Computer Assisted Assessment Network (SCAAN http://www.scaan.ac.uk/).  They are working on some IMS interoperability tools over the next few months, and we have made a provisional arrangement to collaborate with them, with a view to exchanging with them tools which are produced from our Nuffield funded work.  

FDTL Project Management and Planning Workshop

Hugh and I attended this one day workshop at the Coventry TechnoCentre.  Notes are available for reference.  Because of my long time involvement with FDTL and TLTP I think it would be good some of the team members could attend the re-run of this workshop which is coming up later in June http://www.ncteam.ac.uk/events/future/
We came away with a long action list, but among the issues which were highlighted by the workshop was the need for us to develop a more detailed project plan, and also to draw up a collaborative working agreement.

The co-ordination team have set up a mailbase for project members on FDTL3.  If it is OK with you all I would like to send off your names to be subscribed.  It means that you will get mails directly about the admin side of the project, so if I were to fall under a bus you would all know when the quarterly reports were due :-)

Web pages

You have failed to send me your mini CV's and I have failed to remind you about it :-(  I have however updated the front page (making it smaller, getting it to load faster, adding metadata and a counter).  Life has been very hectic, so I have not really done a great deal more although I am accumulating information for a whole set of information pages to be added very soon.  

External Evaluation

I have had a meeting with our external evaluator Liz McDowell from University of Newcastle in Northumbria.  She has agreed to draw up a draft evaluation plan for us to discuss.  

Steering Group Meeting

I still have to canvas for dates.  We are looking at September.  I will fix up a briefing session with Rex Knight our steering group chair for when I return from holiday (early August)

Domain Name

Finally got an acknowledgement from our systems people.  I have to sit down and fill the form in with them.  Again something for August.

Base Line Audit

Have discussed format of baseline audit.  I will be drafting a brief outline, which I would like to pass by you before talking to Sandie about doing the work.  

Su White
saw@ecs.soton.ac.uk

http://www.ecs.soton.ac.uk/E3AN
